



SINGLE STOCK FUND

Credit & Pricing Work Group

8-9 October 1998



SINGLE STOCK FUND

- *Credit & Pricing Work Group* -

Introduction

- **Administrative Announcements**
- **Schedule**
- **Introductions**
- **Rules of Engagement & Assumptions**



SINGLE STOCK FUND

- Credit & Pricing Work Group -

Schedule

Day 1 AM: Pricing & Credit Process

PM: Mini-POM Development

Day 2 AM: SSF Business Rules (Credit & ISM)

PM: Solutions for MS1



SINGLE STOCK FUND

- Credit & Pricing Work Group -

SSF PM Kick-Off


Purpose Identify Credit & Pricing critical path events and the SSF operating necessary actions to support the environment.

- Outcomes**
- Detailed plan to support interim credit policy in Mini-POM
 - “Pinning the Rose” on specific actions
 - Draft POM guidance to MACOMs
 - Solutions for MS1



SINGLE STOCK FUND

- Credit & Pricing Work Group -



**Facilitate
and
Synchronize**

**Work
Tasks**

Impacts:

- OPTEMPO
- BASOPS
- AWCF

	Task	Policy	Execution	Mini-POM	Lead
1.					SSF 1 Oct
2.					AMC 1
Dec					



SINGLE STOCK FUND

- *Credit & Pricing Work Group* -



Focus on enjoying the meal...

Not on whether the chicken or the egg came first.





SINGLE STOCK FUND

- Credit & Pricing Work Group -

Rules of Engagement

- **Focus on “Big Army” perspectives**
- **Don’t allow systems issues to derail the process**
- **Output must pass the common sense test**
- **We will produce & staff an After Action Report**

Assumptions

- **Have a basic knowledge of ISM methodology and interim credit policy**
- **Needed SSF systems changes will be in place by FY01**
- **AMI & NAMI will be in the SSF**
- **Some installation functions will be outside the fund (i.e., NAMI pass through/ Prime Vendor)**



SINGLE STOCK FUND

- *Credit & Pricing Work Group* -


Back-Up Chart



SINGLE STOCK FUND

- Credit & Pricing Work Group -

Critical Path Events



- | | | | |
|-----------|------------------------------------|-------|--------------------------------|
| ★ Lab Sim | = Laboratory Simulation | ★ ESC | = Executive Steering Committee |
| ★ PDI | = Program Development Instructions | ★ FUE | = First Unit Equipment |
| ★ APBG | = Army Program Budget Guidance | ★ BOD | = Board of Directors |
| ★ SIT | = Systems Integration Test | | |



SINGLE STOCK FUND

- *Credit & Pricing Work Group* -